
FJ Doyle Operational Plan/Schedule 
 
Wed, Jan 2 (OSC Delgado): 
 

 Team remobilizes to hotel from Christmas Break;  Completed 
- RM checks out site for preparations for Jan 3 start; - Not Completed due to travel time 

 
Thursday, Jan 3 (OSC Delgado): 

- Partial Rain-out/minimal operations/crew due to weather – START/OSC/ERRS crew onsite until 
1000; ERRS RM/FCA and OSC onsite until 1400 performing planning/preparation 
activities/1900s/DWOs/site documentation 

 Crew Secured site and reestablished storm water controls, inspected/maintained equipment, 
and disposed of 11 tires  Completed 

 
Friday, Jan 4 (OSC Delgado): 
 

- DRA25 (hand dig the debris within the concrete drainage and blow-out the culvert towards 
DRA26); - ongoing 

- Excavate (Oscar):  EAS07S and EAS08S (south side to north side beyond underground pipes then 
let big excavator dig remainder); - ongoing 

- Channel/accumulate standing water from clean grids into drainage ditches (ongoing) 
 Channel/accumulate standing water onsite (contaminated grids) into low area (FJD04/06) onsite 

– completed 
- Level/grade high traffic areas to encourage dewatering and facilitate operations 
- Dewatering FJD03-02/04/06, FJD02-06, FJD08-01/02, FJD09-01/02, and DRA06 - ongoing 
- Blow out culvert in DRA022 at Cedar and Cottonwood (attempted – contacted City of Leonard) 
- Excavate DRA26 (this should be done first as kids are out of school until Jan 7); - Oscar needs 

decontamination from EAS07S/EAS08S before performing this action 
 
Saturday, Jan 5 (OSC Delgado):  

- Continue dewatering FJD03-02/04/06, FJD02-06, FJD08-01/02, FJD09-01/02, and DRA06 (as 
necessary) 

- Restoration: FJD02, FJD03, and Alleyway areas (site conditions permitting); 
- Excavate (Oscar): Continue EAS08S (TSCA) and DRA26 

 
Sunday, Jan 6 (OSC Martin): 

- Dewater accumulation of water in FJD04/06 utilizing filter bag and waddles onto Cottonwood 
ditch (DRA05/DRA04) 

- Excavate (Oscar): Complete EAS08 (TSCA) and DRA26; begin FJD05-01 (time permitting) 
- Restoration (Rusty): FJD02, FJD03, and Alleyway areas (site conditions permitting); 
- Excavate (Dee):  FJD04-07 (TSCA) and begin FJD04-08 (TSCA) (time permitting) 

 
Monday, Jan 7 (OSC Delgado): 

- Restoration (Rusty):  FJD02, FJD03, and Alleyway areas; 
- Excavate (Dee):  FJD04-07 (TSCA), FJD04-08 (TSCA), DRA09S 
- Restoration (Rusty/Dee): Continue FJD02, FJD03, and Alleyway areas; 
- Excavate (Oscar):  DRA22 and DRA04 
- Excavate (Dee):  FJD04-05, FJD04-06, and DRA09 
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- Waste disposal (Dee):  TSCA Disposal to Itasca Landfill 
- Waste Disposal (Dee)  Non-TSCA to Maloy Landfill 

 
 
Don/Angela To Dos: 

- Drum disposal 
- Design plan for restoration of FJ Doyle site to gravel “parking lot” 
- Award Sod to Low Bidder and make arrangements for installation in FJD08/09 as soon as final 

restoration/grading is completed 
- Hire Surveyor to establish property boundaries of  property and FJ Doyle Site 
- Get estimate for cedar/metal/vinyl 6 ft privacy fence with top rail between  property 

and FJ Doyle Site 
 
Gary/Paige To Dos: 

- Confirm/Discuss specifics of restoration for FJ Doyle site to gravel “parking lot” – Call on Monday 
to answer any questions? (final confirmation for procurement of materials/design plan) 

- Confirm restoration materials for Alley/Easement – sod or gravel? 
- Confirm restoration materials for  property – sod? 
- Confirm fence bit is only for barrier between  property and FJ Doyle site, not along site 

and easement or any other border 
 
 
IGNORE ALL SCHEDULE/OPERATIONAL SPECIFICS AFTER THIS POINT; SCHEDULE/OPERATIONS WILL BE 
DETERMINED FOR THE WEEK OF 1/7/19 ON 1/7/19, ONCE WEEKEND OPERATIONS HAVE CONCLUDED; 
ALL COMMENTS ON THE SCHEDULE/OPERATIONS AFTER 1/7/19 WILL BE IGNORED UNTIL 1/7/19; 
THANK YOU FOR YOUR COOPERATION 
 
Tuesday, Jan 8 (OSC Delgado): 

- Restoration (Rusty/Dee):  Continue and Complete soil restoration of FJD08, and FJD09; 
- Waste Disposal (Dee):  Concrete/Debris/Non-TSCA Soils to Maloy 
 

Wednesday, Jan 9 (OSC Delgado): 
- Restoration (Rusty):  Alleyway area/FJD05 
- Excavation (Oscar):  DRA05 and DR03 
- Excavation (Dee):  FJD04-03, FJD04-04 (TSCA), and DRA08S (TSCA) 
- Waste disposal (Dee):  TSCA Disposal to Itasca Landfill 
- Waste Disposal (Dee)  Non-TSCA to Maloy Landfill 

 
Thursday, Jan 10 (OSC Delgado): 

- Restoration (Rusty):  Alleyway Areas/Drainage Ditches 
- Excavation (Oscar):  DRA02 
- Excavation (Dee):  FJD04-01 and DRA07W 
- Waste disposal (Dee):  TSCA Disposal to Itasca Landfill 
- Waste Disposal (Dee)  Non-TSCA to Maloy Landfill 

 
Friday, Jan 11 (OSC Delgado): 

- Restoration (Rusty/Oscar):  Alleyway/Drainage Ditches 
- Excavate (Dee):  DRA07, FJD04-08 (TSCA), and DRA08N 

(b) (6)
(b) (6)

(b) (6)
(b) (6)



 
Saturday, Jan 12: (OSC Martin): 

- Restoration (Rusty/Dee/Oscar):  Drainage Ditches/FJD04 
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